

## Operasyon

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

**Pou :** Komite Lekòl

**Soti :** Brian Forde Jr., Chèf Operasyon Pwovizwa

**Kopi Konfòm :** Mary Skipper, Sipèrèntandan Rochelle Nwosu, Chèf Kabinè, Samuel DePina,  
Sipèrèntandan Operasyon Adjwen, Anu Medappa Jayanth, Konseye  
Operasyon Prensipal, Delavern Stanislaus, Chèf Planifikasyon Kapital

**Dat :** 17 jiyè 2024

**Konsènan :** Travay pandan Ete 2024 la nan Etablisman yo

Memo sa bay yon mizajou sou travay ki ankou yo pandan Ete 2024 la ki gen pou wè ak amelyorasyon nan etablisman yo, kote yo te òganize travay sa yo nan seksyon ki endike annapre yo:

- **Pwojè ki ankou yo ak detay:** Nan seksyon sa a, w ap jwenn tout detay sou pwojè ki ankou yo pandan sezon ete sa a. Pwojè sa yo varye de penti nan mi ak amelyorasyon nan lakou rekreyasyon a mizajou ak reprasyon nan enfrastrikti kle yo, amelyorasyon nan aksesibilite ansanm ak klimatizasyon. Faz konstriksyon ansanm ak reyalizasyon yo prevwa a endike pou chak nan plis pase 120 pwojè ki enkli yo.
- **Pwojè Reparasyon Akselere MSBA (ARP):** Nan kòmansman prentan sa a, Komite Lekòl la te apwouve pou yo soumèt wuit Deklarasyon Enterè bay Pwojè Reparasyon Akselere MSBA a. Pwojè sa yo apwouve epi y ap avanse.
- **Pisin :** 13 lekòl BPS gen pisin, epi gen 6 ki louvri aktyèlman. Nan seksyon sa a, w ap jwenn plis enfòmasyon sou estati pisin ki fèmen yo.
- **Estati 11 Gran Pwojè Investisman yo :** Nan tablo sa a, w ap wè estati 11 gran pwojè investisman ki ankou yo.
- **Mizajou sou Ruth Batson Academy (ki te rele avan BCLA/McCormack), Melvin H. King South End Academies and Blackstone :** Nan seksyon sa a, w ap jwenn yon mizajou ki pi detaye sou plan yo pou lekòl espesifik yo.
- **Lekòl ki pa gen Klimatizasyon ansanm ak plan ki konsène yo :** Pandan twa ane ki sot pase yo, nou te rive ogmante pousantaj lekòl ki gen klimatizasyon yo de 32% rive a 92%. Gen 10 lekòl ki rete san klimatizasyon. Nan seksyon sa a, w ap jwenn enfòmasyon siplemantè sou plan ki konsène lekòl ke yo poko enstale klimatizè ladan yo.



## **Pwojè ki Ankou yo ak Detay**

### **Vil Boston - Biwo Majistra pou Art ak Pwogram Kilti yo**

#### **Inisyativ pou Penti sou Mi "Yon Kannvas Lakilti" (A Canvas of Culture)**

Faz Planifikasyon an - Enstalasyon mwa Jiyè/Out

- Bates Elementary School
- Guild Elementary School
- Hernandez K-8 School
- Kilmer K-8 School (Enferyè K-3)
- Lee Academy
- Umana Academy (Mario)

### **Vil Boston - Pwojè Envestisman Depatman Etablisman Piblik yo**

#### **Pwojè pou Ranplase Chodyè**

Faz Konstriksyon an - Finisman pandan Otòn 2024 la

- Henderson K-12 Inclusion School Upper (MSBA ARP)
- Russell Elementary School (MSBA ARP)

#### **Pwojè pou Amelyorasyon Anvlòp**

Fraz Konstriksyon an - Finisman pandan Prentan 2025 lan

- Josiah Quincy Elementary

#### **Pwojè pou Ranplase Twati**

Faz Konstriksyon an - Finisman pandan Otòn 2024 la

- Community Academy of Science and Health
- Henderson K-12 Inclusion School Upper (MSBA ARP)
- Winthrop Elementary School

### **Renouve Ansanm Pwojè pou Amelyorasyon Sistèm Chofaj, Vantilasyon ak Klimatizasyon (HVAC) Pwogram Boston Trust la**

Faz Konstriksyon an - Finisman pandan Otòn nan

- Condon K-8 School
- Murphy K-8 School
- Ohrenberger School (3-8)

## Operasyon

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

### **Renouvle Ansanm Pwojè pou Enstalasyon Pano Solè Pwogram Boston Trust la**

Faz Konstriksyon an - Finisman pandan Otòn 2024 la

- Haley Pilot School
- Lee K-8 School
- Mattahunt Elementary School
- Umana Academy (Mario)

### **Renouvle Pwojè Fouye Pi pou Ese Jeyo-tèmik Pwogram Boston Trust la**

Faz Konstriksyon an - Finisman pandan Ete 2024 la

- John F. Kennedy Elementary School

### **Pwojè pou Renovasyon Lakou Lekòl**

Faz Konstriksyon an - Finisman pandan Otòn 2024 la

- Henderson K-12 Inclusion School Upper

### **Pwojè pou Ranplase Fenèt ak Pòt**

Faz Konstriksyon an - Finisman pandan Otòn 2024 la

- Boston Day-Evening Academy (MSBA ARP)
- Hernandez K-8 School (MSBA ARP)

### **Vil Boston - Pwojè Depatman Etablisman Lekòl Piblik Boston yo**

#### **Rekonfigirasyon Klas**

- Ruth Batson Academy (ki te rele BCLA/McCormack) - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Margarita Muniz Academy - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

#### **Antre Sekirite**

- TechBoston Academy (6-12) - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

#### **Renovasyon nan Art Kilinè**

- Albert D Holland School of Technology (ki rele Burke High School) - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

#### **Renovasyon nan Twalèt yo**

- Manning Elementary School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)



## Operasyon

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

- Dudley Street Neighborhood School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- O'Donnell Elementary School - Faz Konstriksyon (Finisman pandan Ete 2024 la)

### Pwojè pou Djim

- Ekleraj nan Djim Madison Park Technical Vocational High School - Faz Konstriksyon (Finisman pandan Ete 2024 la)
- Ranplasman sòl nan Djim Margarita Muniz- Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Divès Lekòl (11 lokal)- enstalasyon Sistèm Son ak Medya- (Finisman pandan Ete 2025 lan)
- Blanchisè pou Djim Boston Latin School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Brighton High School- renovasyon nan Sal Miskilasyon (Finansman pandan Ete 2024 la)
- English High School- renovasyon nan Sal Miskilasyon (Finisman pandan Ete 2024 la)

### Pwojè pou Oditoryòm

- Ranplasman Syèj ak Sòl Oditoryòm Edison K-8 School la - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Divès Lekòl (3 lokal)- enstalasyon Sistèm Son ak Medya- Faz Konstriksyon (Finansman pandan Ete 2025 lan)

### Pwojè pou Bibliyotèk

- Renovasyon nan Bibliyotèk Hernandez K-8 School la - Faz Konstriksyon (Finansman pandan Ete 2024 la)

### Anvlòp Eksteryè pou Batiman an Masonri

- Mi Eksteryè ak Eskalye Ellis Elementary School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Mi Eksteryè Mildred Avenue K-8 School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Mi Sipò Eliot K-8 Innovation School - Faz Konstriksyon an (Finansman pandan 2024 la)
- Lee Academy - Mi Eksteryè - Faz Konstriksyon an (Finisman pandan Ete 2024 la)



### **Ranplasman Mi Sipò ak Kloti**

- Conley Elementary School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

### **Ranplasman Eskalye Eksteryè**

- New Mission High School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

### **Ranplasman Ranp Asesiblite yo**

- English High School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Beethoven Elementary School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

### **Ranplasman Sistèm Chofaj, Vantilasyon ak Klimatizasyon (HVAC)**

- Aktyèlman, nou nan faz konsepsyon pou 3 lekòl ki endike anba yo. Nou espere resevwa òf yo disi fen Otòn 2024 la oswa nan kòmansman Livè 2024 la pou n kapab kontinye fè travay sa avanse nan objektif pou n fini li pi vit ke posib. Dat yo prevwa pou yo fini yo endike anba a. Y ap prezante yon kalandriye ki pi presi depi yo fin retounen òf pwojè yo. Nou espere ke konstriksyon an pral kòmanse nan ane 2025 lan.
  - Bates Elementary School - Faz Konsepsyon an (Finisman pandan ane 2025/2026 la)
  - Lee Academy - Faz Konsepsyon an (Finisman pandan ane 2025/2026 la)
  - Kenny Elementary School - Faz Konsepsyon an (Finisman pandan ane 2025/2026 la)
- 7 lekòl ki rete yo
  - Akoutèm - Nou pral ajoute inite pòtab/fenèt kote chaj elektrik yo pèmèt sa a.
- Alontèm- Nou pral chèche jwenn finansman adisyonèl pou n kapab kontinye devlope sistèm ki apwopriye yo pou ajoute konfò tèmik ak vantilasyon nan lekòl ki rete yo.

### **Ranplasman Refwadisè**

- UP Academy Dorchester - Faz Apèl Dòf (Finisman pandan Ete 2025 lan)
- Murphy K-8 School - Faz Apèl Dòf (Finisman pandan Ete 2025 lan)

### **Ranplasman Inite Tretman Lè**

- Mildred Avenue K-8 School - Faz Apèl Dòf (Finisman pandan Ete 2025 lan)

### **Ranplasman Tou Refwadisman**

- Lee K-8 School - Faz Apèl Dòf (Finisman pandan Ete 2025 lan)

## **Operasyon**

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

- English High School - Faz Apèl Dòf (Finisman pandan Ete 2025 lan)
- Curley K-8 School (Siperyè) - Faz Apèl Dòf (Finisman pandan Ete 2025 lan)

### **Ranplasman Chodyè**

- UP Academy Boston - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Excel High School - Faz Konstriksyon an (Finisman pandan Otòn 2024 la)

### **Ranplasman Sòl**

- East Boston High School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Up Academy Holland - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Hennigan K-8 School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Excel High School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Condon K-8 School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Holmes Elementary School - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- James Curley K-8 School - Faz Apèl Dòf (Finisman pandan Livè 2025 lan)

### **Amelyorasyon nan lakou rekreyasyon ( Tankou Pwojè Lwa sou Prezèvasyon Kominote a "CPA")**

- Warren Prescott K-8 School- Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Winship Elementary School - Faz Konstriksyon an (Finisman pandan Otòn 2024 la)
- Umana Academy (Mario) - Faz Konstriksyon an (Finisman pandan Otòn 2024 la)
- O'Donnell Elementary School - Faz Konstriksyon an (Finisman pandan Otòn 2024 la)
- James Curley K-8 School - Faz Pre-Konstriksyon an (Finisman pandan Prentan 2025 lan)
- Hale Elementary School - Faz Pre-Konstriksyon an (Finisman pandan Prentan 2025 lan)
- Trotter K-6 School - Faz Pre-Konstriksyon an (Finisman pandan Prentan 2025 lan)
- Taylor Elementary School - ann atant apwobasyon CPA
- Hurley K-8 School - ann atant apwobasyon CPA
- Orchard Gardens K-8 School - ann atant apwobasyon CPA

### **Ranplasman Sifas Jwèt nan Lakou Lekòl la**

- Faz 1 (Kilmer K-8 Upper School, Dudley Street Neighborhood School, Hennigan K-8 School, UP Academy Dorchester, Blackstone Elementary School, Mendell Elementary School, John F Kennedy Elementary School, Murphy K-8 School, McKay



## **Operasyon**

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

K-8 School, Mattahunt Elementary School, Manning Elementary School) - Faz Konsepsyon an (Finisman pandan ane 2025 lan)

- Faz 2 (King K-8 School, Greenwood Sarah K-8 School, Young Achievers K-8 School, Shaw Elementary School, Everett Elementary School, Lyon High School, Alighieri Dante Montessori School, Adams Elementary School, Edison K-8 School, Guild Elementary School, Conley Elementary School, Mather Elementary School, Roosevelt K-8 School (K1-1) - Faz Konsepsyon an (Finisman pandan ane 2026 lan)

### **Enstalasyon Sistèm Alam Ensandi/PA**

- Barron Center / Succeed Boston - Faz Konstriksyon an (Finisman pandan Ete 2025 lan)
- Tobin K-8 School - Faz Konstriksyon an (Finisman pandan Otòn 2025 lan)
- Hamilton (Bais Yaakov) - Faz Konstriksyon an (Finisman pandan Livè 2025 lan)
- Curley K-8 School (Enferyè) - Faz Konstriksyon an (Finisman pandan ane 2025 lan)
- Hurley K-8 School - Faz Konsepsyon an (Finisman pandan ane 2025 lan)

### **Ranplasman Ponp Ensandi**

- Madison Park Technical Vocational High School - Faz Konstriksyon an (Finisman pandan Otòn 2024 la)

### **Ranplasman Twati**

- Gardner Pilot Academy - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)

### **Enstalasyon Kouvèti Radyatè**

- Mendell Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- O'Donnell Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Bradley Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Curley K-8 School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Alighieri Dante Montessori School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Edison K-8 School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Patrick J. Kennedy Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Adams Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Kenny Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)
- Guild Elementary School - Faz Konsepsyon an (Finisman pandan Ete 2025 lan)



**Operasyon**

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

**Preparasyon ak travay nan Sit la pou espas pou edikasyon pou preparasyon anfans**

- Community Academy of Science and Health - Faz Konstriksyon an (Finisman pandan Ete 2024 lan)
- Henderson K-12 Inclusion School (Enferyè) - Faz Konstriksyon an (Finisman pandan Ete 2024 la)
- Kilmer K-8 School (K-3) - Faz Konstriksyon an (Finisman pandan Ete 2024 la)

**Soumisyon Pwojè Reparasyon Akselere MSBA (ARP)**

Lekòl	Kantite	Vil
Kenny Elementary School	Twati	Dorchester
O'Donnell Elementary School	Twati	East Boston
Adams Elementary School	Fenèt/Pòt	East Boston
Chittick Elementary School	Fenèt/Pòt	Hyde Park
Everett Elementary School	Fenèt/Pòt	Dorchester
Gardner Pilot Academy	Fenèt/Pòt	Allston
Lyndon K-8 School	Fenèt/Pòt	West Roxbury
Murphy K-8 School	Fenèt/Pòt	Dorchester

**Pisin****Louvri :**

- Charlestown High School - Ete 2024 la : Louvri
  - Pisin sa louri aktyèlman epi li an fonksyon
- Lee K-8 School - Ete 2024 la : Louvri
  - Pisin sa louri aktyèlman epi li an fonksyon
- Mattahunt Elementary School - Ete 2024 la : Louvri
  - Pisin sa louri aktyèlman epi li an fonksyon.
- Mildred Avenue K-8 School -Ete 2024 la : Louvri





**Operasyon**

 Brian Forde Jr., Chèf Operasyon Pwovizwa  
 Campbell Resource Center  
 1216 Dorchester Ave.  
 Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

- Pisin sa louri aktyèlman epi li an fonksyon
- Umana Academy (Mario) -Ete 2024 la : Louvri
  - Pisin sa louri aktyèlman epi li an fonksyon
- UP Academy Marshall- Ete 2024 la : Louvri
  - Pisin sa louri aktyèlman epi li an fonksyon

**Fèmen**

- Blackstone - Ete 2024 la : Fèmen
  - Bezwen yon pwojè investisman pou reparasyon epi l ap fèmen pou jiskaske pwojè fini.
- Condon K-8 School - Ete 2024 la : Fèmen
  - Gen yon pwojè konstriksyon avèk Depatman Etablisman Piblik yo nan batiman sa a. Pisin nan p ap disponib pou pwogram yo pandan ete a.
- Hennigan K-8 School / West Zone Early Learning Center - Ete 2024 la : Fèmen
  - Travay la te fini atan pou reyouvèti pandan ete a, men akòz pwoblèm ki genyen nan sistèm filtrasyon yo, li pa posib aktyèlman pou itilize pisin nan pou jiskaske yo bay endikasyon pou sa fèt.
- Madison Park Technical Vocational High School - Ete 2024 la : Fèmen
  - Travay la te fini atan pou reyouvèti pandan ete a, men akòz pwoblèm ki genyen nan sistèm filtrasyon yo, li pa posib aktyèlman pou itilize pisin nan pou jiskaske travay la fin fèt.
- Murphy K-8 School -- Ete 2024 la : Fèmen
  - Gen yon pwojè konstriksyon avèk Depatman Etablisman Piblik yo nan batiman sa a. Pisin nan p ap disponib pou pwogram yo pandan ete a.
- Quincy Elementary School - Ete 2024 la : Fèmen
  - Gen yon pwojè konstriksyon avèk Depatman Etablisman Piblik yo nan batiman sa a. Pisin nan p ap disponib pou pwogram yo pandan ete a.
- UP Academy Holland - Ete 2024 la : Fèmen
  - Pisin sa merite yon gwo reparasyon epi l ap rete fèmen pou jiskaske gwo reparasyon sa fèt.

**Estati 11 Gran Pwojè Investisman yo**

Non Batiman an	Katye	Estati	Dat yo Prevwa pou Li Fini
Carter School	Roxbury	An Konstriksyon	Livè 2025



## Operasyon

Brian Forde Jr., Chèf Operasyon Pwovizwa  
 Campbell Resource Center  
 1216 Dorchester Ave.  
 Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

Kennedy Academy for Health Careers (9-10)	TBD	Analiz opsyon sit yo	Ekspansyon an ap kòmanse disi Ane Lekòl 2025-2026
Horace Mann School for the Deaf and Hard of Hearing (Batiman Edwards la)	Charlestown	An Konstriksyon	Ete 2024 la (anmenajman disi Ane Lekòl 2024-2025 lan)
Josiah Quincy Upper School (Nouvo Konstriksyon)	Chinatown	An Konstriksyon	Ete 2024 la (anmenajman disi Ane Lekòl 2024-2025 lan)
Philbrick-Sumner (Batiman Irving)	Roslindale	An Konstriksyon	Ete 2025 lan (anmenajman disi Ane Lekòl 2025-2026 la)
Kennedy Patrick J Elementary School	East Boston	An Konstriksyon	Otòn 2025
Madison Park Technical Vocational High School	Roxbury	Rekrite yon dizaynè pou fen prentan 2024 la	TBD
Mel H. King South End Academies	South End	Etid pwogramasyon ankou	TBD
Ruth Batson Academy	Dorchester	Aplikasyon yo soumèt bay pwogram debaz MSBA a (prentan 2024 la)	TBD
Shaw-Taylor	S. Dorchester/ Mattapan	Faz Planifikasyon an	Estime pou 2029
White Stadium	Dorchester/Jamaica Plain/Mattapan/ Roxbury	An konsepsyon	TBD

**Mizajou sou Blackstone, Mel H. King South End Academies, and Ruth Batson Academy (ki te rele avan BCLA/McCormack)**

- *Blackstone Elementary School* : Plan Envestisman pou Ane Fiskal 2025-2029 la gen ladan l yon angajman pou yon etid konsepsyon ki pral debouche sou rekòmandasyon konsènan renovasyon oswa konstriksyon yon nouvo Lekòl Blackstone. Yo te voye yon lèt bay kominote lekòl la nan mwa Me a ki transmèt enfòmasyon sa yo.
- *Mel H. King South End Academy* : Biwo Sipèntandan an, Planifikasyon Kapital, Divizyon Lekòl yo, ansanm ak Biwo Sèvis Espesyalize yo ap kolabore avèk Biwo Majistra a pou idantifye pwochen etap yo pou pwojè investisman an konfòmman ak plan Edikasyon Enklizif distri a. Divizyon lekòl yo pral bay yon mizajou pou etid pwogram ki fèt an patenarya avèk kominote lekòl la ansanm ak aksyonè yo pandan ane 2024 la avan yo pibliye li. Ekip la prevwa founi yon mizajou bay kominote a avan fen ane 2024 la.
- *Ruth Batson Academy* : Ekip Etablisman BPS la te rive finalize pwojè ki endike anba a pou yo kapab fini li pandan sezon ete sa, sa ki pral reyini Kominote Lekòl Ruth Batson Academy ansanm nan Dorchester. Ruth Batson Academy pral itilize plizyè sal nan Dever Elementary, ane pwochen.
  - Dezaktivasyon sistèm Sonorizasyon Dever Elementary School la ansanm ak aktivasyon sistèm Sonorizasyon Batson nan nan tout sal ke Batson ap itilize yo.
  - Ajou alam nan pòt ak/oswa aksè kat kle nan plizyè pòt
  - Deplase ak/oswa retire mèb yo nan espas yo nan Dever Elementary School
  - Nouvo mèb ak tablo blan pou espas salklas Baton yo
  - Retire mi nan 2 espas

### **Lekòl ki pa gen Klimatizasyon ansanm ak plan ki konsène yo**

Pandan twa ane ki sot pase yo, te gen gwo pwogrè ki te fèt nan amelyore konfò tèmik nan lekòl nou yo. Nou te pase de 32% lekòl ki gen klimatizasyon pou n rive atenn yon rekò enpresyonan kounya ki se 92%. Reyalizasyon sa te mande gwo jefò, tankou enstalasyon sistèm klimatizasyon nan 80 lekòl ki repati nan 125 batiman nou yo. Jiskaprezan, nou te rive reponn ak bezwen klimatizasyon yo nan majorite lekòl nou yo.

Poutan, gen 10 lekòl ki toujou bezwen entèvansyon : Bates Elementary School, Otis Elementary School, Mather Elementary School, Kenny Elementary School, Lee Academy, Taylor Elementary School, Mel H. King Middle School, Mel H. King Prep High School, Community Academy, ak Mozart Elementary School. Pandan n ap rekonèt nan ki nivo jefò

## Operasyon

Brian Forde Jr., Chèf Operasyon Pwovizwa  
Campbell Resource Center  
1216 Dorchester Ave.  
Dorchester, Massachusetts 02125 617-635-9135

[bforde2@bostonpublicschools.org](mailto:bforde2@bostonpublicschools.org)  
[www.bostonpublicschools.org](http://www.bostonpublicschools.org)

sa konplèks, nou te rive jwenn sibvansyon eta a pou n kapab sipòte travay enpòtan sa a. Tout pandan sezon otòn 2023 a, te gen plizyè evalyasyon ki detaye ki te fèt pou n rive konprann ansanm egzijans espesifik ki lye ak chak batiman an. Nan fen sezon otòn nan, nou te jwenn limit travay nesèsè ki konfòm ak kòd batiman yo. Se poutèt sa a, apre alokasyon bidjè biwo sibvansyon an pandan sezon prentan an, nou te kòmanse faz konsepsyon an pou twa pwochen lekòl ki dwe modènize yo : Bates Elementary School, Kenny Elementary School, ak Lee Academy.

Aktyèlman, n ap kontinye pwogrese avèk faz konsepsyon nan objektif pou n lanse pwosesis apèl dòf la pandan ane lekòl 2024-2025 lan. Depi kontriksyon an fin kòmanse, nou pral founi kalandriye ki ajou pandan evolisyon pwojè a. Tanpri, gade solisyon akoutèm ki endike anwo yo.